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TO : Chief of Logistics DATE: 28 May 1953
FROM : Chief, Real Estate & Comstruction Division
SUBJECT: Weekly Activity Report

22 May to date

i, Generel:

a., Space for IXS - (Continued item - 25X1A6a
14 May 1953) Ho change.

] 25X1A6a
b. GQuerters for Commo Personnel on- (Continued
item ~ 21 May 1953) Ho change.
¢. Preparation of Agency Regulations:- Continued progress.
25X1AT7b
d, Elght sdditional dependent houses folfi NN
25X1C4c

(1) Gost-plus—fixed-fee contract through Il
to be terminated 31 Mey.

(2) Meeting scheduled this date with contractor's
representative with a view toward negotiating
a lump sum bid for completion of work.

FOIAb3b1 )
(3) meking all arrangements through the Comptroller
o heve funds now in other accounts aveilable for
use of lump sum contract.
2. Projects and Studies in Process:
2. Construction & Utilities:
25X1A2g

G ) (L) Project I (Commo):- Construction progress
continuing, approximastely 43% complete.

(a), (b), and (c) ~ continued items - 2L May
o change.

25x1A2g (2) Project N - (Co:.muod

item -~ 23 April) No change.

FOlAb3t " I

(a) Contract with low bidder being prepared
for signature.

(b) Bids for antennss and power installations
scheduled for opening on 11 June 1953,
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25X1A2g

25X1A2g

25X1A2g

25X1A2g

25X1A6a

25X1A6a
25X1A6a

25X1A6a

(4)
@
(5)
(6)

(7)

-2 -

Project - (Training):- Representative of
the Congtruction Engineering Br, returned from
slte yesterday. Report conteining construction
estimate is being prepared for discussion tomorrow,

Project (WE Supply Bage):- (Continued
item - 14 May) No change.

Project - (Training):- (Continued item -
30 April and|7 May) No change.

(Commo) ;= (Continued item —
o C S,

Project
21 May)

(8) - Commo s-

(a) Survey of Water Supply System,

We have been informed thet this estimate
has been referred to the AD/CU for review
and conmment,

(b) Survey of electrical systenms, || GG

- Estimate was referred to AD/CO, It is
understood that concurrence is being given
for I ¢ suggestions or comments
will be submitted on proposel for | N

(e¢) Commo Laboratory:- Proposed location is at

Review of estimate as submitted by Office
of Commo for PRC prepared for DD/A.

Meeting with Architeci~Engineer representative
at held for discussion of requirements and
review of avsilable architectural drawings,

Formal A~E contract forwarded t-

for execution

Verbal notification received this dete that
vroject has been approved and funds are
aveilable,

Schedule: 19 May to 9 June preparation of plans

25X1A6a

25X1A6a

25X1A6a

25X1A6a

25X1A6a

and specifications, 10 June to 2/ Juae period for
bidding. 25 to 30 June review of bids and contract

award (FY 53 funds),

SEQRET
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(9) 25X1A6a
@ reviewed with area Division, General Coungel, etc.,
> with regard to arrangements for commitment of FY 153

funds., Decision pending.

b, Reali Egtate:-

@) wo o I 25<c:

{Commo) 3

Discussion being held with power cowpany regerd-
ing metering at site.

Fence and roadway pending security requirements,

@ - -
ol area pending security requirements from I&S.
25X1A6a (3) Extension of for use
/ as office space by Pz approval received

25X1C4a to cover the cost of construction., The necessary
will be negotiated.

(4) Instellation of veult in &S, || NG (coo-
tinued item - 21 May) No change.

FOIAb3b1

agreements
25X1A6a

(5) Metropolitan Area Warehouse:-
25X1Aba () N oo - Meeting was held with
result that the lessor has teken the technical
position of demasnding complete restoratinn,
However, 1t appears that the matter can be
solved in leaving further improvements in lieu
of restoration. PFurther meeting will be held
next week, Moving from this warehouse hsas
started,
25X1A6a
(b) N vorchouse:- Reply received from lessor
indicating that meeting for negotiation of lease
has been deleyed due to 1liness in his family,
e this was also confirmed during a telephone con~
/ versation with lessor. Meeting will be held as
soon as possible.

25X1A6a (c) _ Warehouse:~(Continued item - 14 May)

Ko change.
25X1A6a

(6) O0Office spasce for
Discussions are to be held with
25X1A6a GSA, for concurrence of this office to rug
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Bl n, e
25X1A6a
(7) PFurnishing of leased house =t [ tor vEs:-
(Continued item - 30 #pril 1953) No change.
(8) SR requirement for 10,000 acres of land for train-
ing area: - Further action pending receipt of written
requirement from SR Div,
25X1A6a - (9) Purchese of house at- (FB):- (Continued item-
25X1A6a 21 May) No change. '
25X1A6a (10) 1Increase of vault ares in

Regional office of GSA sgsin contacted

reiterating the Agency's positinn for the present
25X1 A6/ office space.

25X1A6a (11) Utilizetion of space in [N

m.ﬁet‘ber mailed to GSA releasing approxi-
/ maveLy 80 ft. of space,
(12)
25X1A12a
25X1A6 '
) (13) aterations in |G

Action complete,

FOIAb3b1

(14) Closing out of F
Equipment received at Werehouse, Relesse

25X1A6a fram owner of property is being prepared for trans-
/ mittal.

(15) Furnishings and Repair of Agency Owned house at

25X1A6a FE:- Action complete,
(16) Impr ed houses (2) iW 25X1A6a
25X1C4a FE;- questions the feas vy
of installing a driveway and removal of air raid
shelters.
25X1A6a

25X1A6a (17) Inspsction of 0ffice space in || NG

ction complete.

25X1A6a (18) Partitioning of [N
Cost epproximately $3,000. Matter being reviewed
for feasibility and implementation.

25X1A8a (19) ImprOvementS to _
Cost approximately {1,000, Matter being reviewed for
" feasibility and implementation. Field requested to
furnish additional details.
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Security Informatic.r

-5 -
3, Other items of interest: None, :@ﬂ;!ﬁ!ﬂ'lAu
4e Specisl Problems:
‘& In view of the numerous projects in progress and the many
M., tri,ps involved which require Travel Orders, it is recommended
M 'y ,Prfriket Domestic Travel Orders, as required, be authorized.

25X1C4a

_25X1A9a

SEQRET
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